PROJECT
NAVIGATER, LTD.

December 13, 2013

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: November 2013 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for November 2013.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,

2?. . é.

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR NOVEMBER 2013
SUBMITTED DECEMBER 13, 2013

SUMMARY OF WORK PERFORMED IN NOVEMBER 2013

a) PNL, ENTACT and MCP representatives continued evaluation of information collected
during the Phase One RD work.

b) ENTACT continued work on the draft Phase One RA Work Plan and data report.

c) MCP representatives continued efforts on the Cemetery Relocation.

d) MCP representatives continued stormwater management activities at the Site.

e) PNL, ENTACT and MCP representatives met with representatives from EPA and TCEQ via
conference call on November 8, 2013 to discuss the Site. Key items of discussion and
agreement included:

i) EPA approved the use of the Site’s Stormwater Management Plan’s discharge criteria for
treatment and discharge of groundwater or water from excavation pits.

i) EPA approved the use of in-situ auguring for material solidification.

iii) EPA noted that the SW 1315 Mass Transfer Analysis, which could potentially be
substituted for SPLP analysis of solidified material, is approved for only metals and PAHs
and not yet approved for VOCs. EPA indicated if solidified material met TX Class 3
Groundwater Standards it would consider allowing material to be left in place.

iv) EPA granted a 45 day extension for submittal of the Phase One RA Work Plan.

f) PNL, ENTACT and MCP representatives met with representatives from EPA and the
Underground Injection Control (UIC) program via conference call on November 13, 2013 to
discuss the injection wells at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS
a) A summary of the most recent Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The Phase One RD Work Plan contains the project schedule.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (DECEMBER 2013
AND JANUARY 2014)

a) Finalize off-site, Phase One RD work (e.g., data analysis, treatability study).

b) Continue efforts on the Cemetery Relocation.

c) Continue stormwater management activities at the Site.

d) Submit draft Phase One RA Work Plan. PROJECT
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Date
5/28/13

8/20/13

10/16/13

Table 1

Recent Agency Communication Summary

Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Submitted the Final Phase One RD Work Plan

Submitted the Final Assessment of Potential Impact of
Remediation of Malone Service Company Superfund Site on
Historic Properties, Galveston County, Texas.

Via email the MCP, under Section XIX (Force Majeure) of the
governing Consent Decree, notified EPA that due to the
government shutdown and other circumstances there would be a
delay in the submission of the Phase One RA Work Plan. The
MCP will provide the information prescribed by Paragraph 74 of
the Consent Decree once the government shutdown has ended and
the MCP has been able to consult with EPA regarding various
technical issues and the schedule going forward.

Response
From EPA
Date

5/28/13

8/21/13

pending

EPA Notes
Communication Summary
EPA provided written approval

of the Phase One RD Work
Plan.

EPA acknowledged receipt of
the plan.
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Date

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

11/8/13 EPA, TCEQ and MCP representatives participated in a conference
call. During the call:

EPA approved the use of the Site’s Stormwater
Management Plan’s discharge criteria for treatment and
discharge of groundwater or water from excavation pits.
EPA approved the use of in-situ auguring for material
solidification.

EPA noted that the SW 1315 Mass Transfer Analysis,
which could potentially be substituted for SPLP analysis
of solidified material, is approved for only metals and
PAHSs and not yet approved for VOCs. EPA indicated if
solidified material met TX Class 3 Groundwater Standards
it would consider allowing material to be left in place.
EPA granted a 45 day extension for submittal of the Phase
One RA Work Plan.

Response

From EPA EPA
Date Communication Summary
n.a.

Notes
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